BRUHATH BENGALURU MAHANAGARA PALIKE

FORMATE -01

EXTENSION OF THE TENDER PERIOD PROPOSAL FOR THE CONTRACT WORK WHICH DID NOT COMPLETED WITH IN DUR DATE

Sl No	Description	Details
1	Name of the Work	Maintenance of UGD in ward no.12 Shettyhalli, Shettyhalli Sub Division
2	Estimated cost and Technical Sanction No and Date	Rs.30.00 Lakhs EE/DD/TS/115/19-20 Dt: 02.02.2019
3	Amount of Tender	2856129
4	Job Code No	012-20-000004
5	Name & Address of the contractor	M/s Mahendra Engineering Works #2343, 15th D cross, 2nd stage, 2nd phase, WOC Road, Mahalakshmipuram, Bengaluru 560086
6	Agreement No & Date	EE/DD/AGR/481/19-20 Date: 02.01.2020
7	No & Date Under which the work order has been issued	EE/DD/WO/481/19-20 Date: 02.01.2020
8	Time limit Originally fixed for completion of time	90 Days
9	Date of application of contractor requesting for extension	
10	Date of receipt of application in Sub Division	
11	Weather time extended	
12	Due date of Starting the work	
13	Due date of Completion of the work	
14	Actual Date of Completion of the work	
15	Progress achieved during first extension	
16	Time extension period applied for	
17	No of Days	
18	Time Extension Recommended	Due to Covid-19 crisis recommened for without penalty

BRUHATH BENGALURU MAHANAGARA PALIKE

FORMATE -02

EXTENSION OF THE TENDER PERIOD PROPOSAL FOR THE CONTRACT WORK WHICH DID NOT COMPLETED WITH IN DUR DATE

Sl No	Description	Details
1	Name of the Work	Maintenance of UGD in ward no.12 Shettyhalli, Shettyhalli Sub Division
2	Sanction Estimate Cost Rs. In Lakhs	Rs.30.00 Lakhs
3	Tender amount Rs. In Lakhs (Including T.P)	Rs. 28.56 Lakhs
4	Time Given to Complete the tender work in Days From To	
5	Progress achieved during the given tender period Rs.in Lakhs	
6	Balance Progress amount to be completed during EOT Rs.in Lakhs	
7	EOT Required to complete the balance work in Day, From-To	
8	Penalty to be levied per day (0.10% per day for the balance progress amount i.e column (6) maximum up to 10% of the tendered amount	

Note: To Substanciate financial progress i.e column No.(5) relavent viz M.B. Bill form etc., to be shown to the EOT approving authority for confirmation

Assistant Engineer
Ward No.12

Assistant Executive Engineer
Shettyhalli Sub Divison

Executive Engineer
Dasarahalli Division

EXECUTIVE ENGINEER
Bruhat Bengaluru Mahanagara Palike
Dasarahalli Division, Bengaluru-73.